Remedial Design (RD) Schedule for the Dual Site Groundwater

Operable Unit
Montrose and Del Amo Superfund Sites
November 22,2010

Fall 2010

West of Western Ave. Technical Memo - Covers groundwater (GW) data
collected west of Western Ave.

Footbridge Advisory - Discusses pipeline proposed for placement along the
footbridge on Javelin street

Develop response to vapor intrusion above the containment zone inquiry
Site-wide quarterly update (via email)

Winter 2010/2011

Memo - Volatile organic compounds (VOC) Treatment Train Summary for
the Pilot Scale Test and VOC Treatment Selection

Injection Well Advisory - Focuses on injection well testing and development
Groundwater community meeting

Injection well installation

Site-wide quarterly update (via email)

Spring 2011

Injection well installation (continued)

Site-wide community meeting - Project managers for each operable unit will
discuss the status of their respective projects to give a “big picture”
perspective of the site

Groundwater monitoring event

An Explanation of Significant Differences will be prepared if the cleanup
remedy changes

Site-wide quarterly update (via email)

Summer 2011

Final treatment plant and pipeline designs issued by PRPs

Groundwater community meeting - Public comment/questions concerning
the GW design

Remedial design approval by EPA

Extraction well installation

Site-wide quarterly update (via email)



